

ID		Project Information										Financial Data										Operational Metrics										Compliance & Reporting									
		Project Name	Manager	Status	Start Date	End Date	Budget (€)	Actual Cost (€)	Variance (€)	Progress (%)	Risk Level	Team Size	Equipment	Material Cost (€)	Labor Cost (€)	Overhead Cost (€)	Revenue (€)	Profit (€)	ROI (%)	Customer Sat.	Defect Rate	Incidents	Compliance Score	Audit Status	Report Date	Report Type	Report Content	Report Status													
A	001	Project Alpha	John Doe	Active	2023-01-01	2023-12-31	1000000	950000	50000	85%	Low	10	Excavator	150000	400000	50000	1200000	250000	20%	4.5	0.5%	2	98%	Passed	2023-10-15	Quarterly	Project Alpha Q3 2023 Report	Completed													
	002	Project Beta	Jane Smith	On Hold	2023-02-15	2024-01-31	500000	520000	-20000	10%	Medium	5	Truck	75000	150000	20000	600000	100000	15%	3.8	1.2%	1	95%	Pending	2023-09-01	Annual	Project Beta Q2 2023 Report	In Progress													
	003	Project Gamma	Mike Johnson	Completed	2022-03-01	2023-02-28	750000	760000	-10000	100%	Low	8	Drill	120000	300000	40000	1100000	200000	25%	4.2	0.8%	0	99%	Completed	2023-03-10	Final	Project Gamma Final Report	Archived													
	004	Project Delta	Sarah Brown	Active	2023-04-01	2023-11-30	300000	310000	-10000	60%	Low	3	Generator	40000	100000	15000	450000	80000	18%	4.0	0.3%	0	97%	Passed	2023-08-20	Quarterly	Project Delta Q2 2023 Report	Completed													
	005	Project Epsilon	David Wilson	On Hold	2023-05-01	2024-03-31	600000	610000	-10000	5%	Medium	7	Crane	90000	200000	30000	700000	120000	12%	3.5	1.5%	3	92%	Pending	2023-07-15	Annual	Project Epsilon Q1 2023 Report	In Progress													
	006	Project Zeta	Emily Davis	Completed	2022-06-01	2023-05-31	400000	410000	-10000	100%	Low	6	Generator	60000	150000	20000	550000	100000	22%	4.3	0.6%	0	99%	Completed	2023-06-10	Final	Project Zeta Final Report	Archived													
	007	Project Eta	Chris Miller	Active	2023-07-01	2023-10-31	200000	210000	-10000	70%	Low	4	Generator	30000	80000	10000	310000	50000	16%	4.1	0.4%	0	98%	Passed	2023-09-05	Quarterly	Project Eta Q3 2023 Report	Completed													
	008	Project Theta	Alex Taylor	On Hold	2023-08-01	2024-06-30	800000	820000	-20000	15%	Medium	9	Excavator	120000	300000	40000	900000	150000	14%	3.9	1.1%	2	94%	Pending	2023-08-25	Annual	Project Theta Q2 2023 Report	In Progress													
	009	Project Iota	Olivia White	Completed	2022-09-01	2023-08-31	550000	560000	-10000	100%	Low	7	Truck	80000	200000	25000	650000	120000	20%	4.4	0.7%	0	99%	Completed	2023-09-10	Final	Project Iota Final Report	Archived													
	010	Project Kappa	Noah Black	Active	2023-09-01	2023-12-31	350000	360000	-10000	55%	Low	5	Generator	50000	120000	15000	420000	70000	17%	4.0	0.5%	0	97%	Passed	2023-10-01	Quarterly	Project Kappa Q3 2023 Report	Completed													
B	011	Project Lambda	Isabella Green	On Hold	2023-10-01	2024-09-30	700000	710000	-10000	10%	Medium	8	Excavator	100000	250000	35000	800000	130000	13%	3.7	1.3%	1	93%	Pending	2023-09-20	Annual	Project Lambda Q2 2023 Report	In Progress													
	012	Project Mu	Liam Blue	Completed	2022-11-01	2023-10-31	450000	460000	-10000	100%	Low	6	Truck	70000	180000	22000	550000	100000	21%	4.2	0.9%	0	99%	Completed	2023-11-05	Final	Project Mu Final Report	Archived													
	013	Project Nu	Mia Yellow	Active	2023-11-01	2023-12-31	250000	260000	-10000	65%	Low	4	Generator	40000	100000	12000	360000	60000	19%	4.1	0.4%	0	98%	Passed	2023-11-15	Quarterly	Project Nu Q3 2023 Report	Completed													
	014	Project Xi	Benjamin Purple	On Hold	2023-12-01	2024-11-30	650000	660000	-10000	5%	Medium	7	Excavator	90000	220000	30000	750000	120000	11%	3.6	1.4%	2	91%	Pending	2023-11-25	Annual	Project Xi Q2 2023 Report	In Progress													
	015	Project Omicron	Charlotte Pink	Completed	2022-12-01	2023-11-30	500000	510000	-10000	100%	Low	8	Truck	80000	200000	25000	650000	120000	20%	4.4	0.7%	0	99%	Completed	2023-12-10	Final	Project Omicron Final Report	Archived													
	016	Project Pi	Lucas Grey	Active	2023-01-15	2023-10-15	400000	410000	-10000	90%	Low	6	Generator	60000	150000	20000	550000	100000	22%	4.3	0.6%	0	99%	Completed	2023-10-20	Quarterly	Project Pi Q3 2023 Report	Completed													
	017	Project Rho	Ava Silver	On Hold	2023-02-01	2024-01-01	550000	560000	-10000	10%	Medium	7	Excavator	90000	220000	30000	750000	120000	11%	3.6	1.4%	2	91%	Pending	2023-12-05	Annual	Project Rho Q2 2023 Report	In Progress													
	018	Project Sigma	Ethan Gold	Completed	2022-03-15	2023-02-15	700000	710000	-10000	100%	Low	8	Truck	100000	250000	35000	800000	130000	13%	3.7	1.3%	1	93%	Pending	2023-02-25	Final	Project Sigma Final Report	Archived													
	019	Project Tau	Sophia Bronze	Active	2023-03-01	2023-12-01	300000	310000	-10000	75%	Low	5	Generator	50000	120000	15000	420000	70000	17%	4.0	0.5%	0	97%	Passed	2023-11-10	Quarterly	Project Tau Q3 2023 Report	Completed													
	020	Project Upsilon	Oliver Platinum	On Hold	2023-04-01	2024-03-01	600000	610000	-10000	5%	Medium	7	Excavator	90000	220000	30000	750000	120000	11%	3.6	1.4%	2	91%	Pending	2023-03-10	Annual	Project Upsilon Q2 2023 Report	In Progress													
C	021	Project Phi	Isabella Silver	Completed	2022-05-01	2023-04-01	450000	460000	-10000	100%	Low	6	Truck	70000	180000	22000	550000	100000	21%	4.2	0.9%	0	99%	Completed	2023-04-10	Final	Project Phi Final Report	Archived													
	022	Project Chi	Lucas Gold	Active	2023-05-01	2023-11-01	350000	360000	-10000	60%	Low	5	Generator	50000	120000	15000	420000	70000	17%	4.0	0.5%	0	97%	Passed	2023-10-25	Quarterly	Project Chi Q3 2023 Report	Completed													
	023	Project Psi	Ava Bronze	On Hold	2023-06-01	2024-05-01	500000	510000	-10000	10%	Medium	7	Excavator	90000	220000	30000	750000	120000	11%	3.6	1.4%	2	91%	Pending	2023-05-15	Annual	Project Psi Q2 2023 Report	In Progress													
	024	Project Omega	Ethan Silver	Completed	2022-07-01	2023-06-01	600000	610000	-10000	100%	Low	8	Truck	100000	250000	35000	800000	130000	13%	3.7	1.3%	1	93%	Pending	2023-06-20	Final	Project Omega Final Report	Archived													
	025	Project A	Sophia Gold	Active	2023-07-01	2023-12-01	400000	410000	-10000	80%	Low	6	Generator	60000	150000	20000	550000	100000	22%	4.3	0.6%	0	99%	Completed	2023-11-20	Quarterly	Project A Q3 2023 Report	Completed													
	026	Project B	Oliver Bronze	On Hold	2023-08-01	2024-07-01	550000	560000	-10000	10%	Medium	7	Excavator	90000	220000	30000	750000	120000	11%	3.6	1.4%	2	91%	Pending	2023-07-10	Annual	Project B Q2 2023 Report	In Progress													
	027	Project C	Isabella Silver	Completed	2022-09-01	2023-08-01	700000	710000	-10000	100%	Low	8	Truck	100000	250000	35000	800000	130000	13%	3.7	1.3%	1	93%	Pending	2023-08-15	Final	Project C Final Report	Archived													
	028	Project D	Lucas Gold	Active	2023-09-01	2023-11-01	300000	310000	-10000	70%	Low	5	Generator	50000	120000	15000	420000	70000	17%	4.0	0.5%	0	97%	Passed	2023-10-30	Quarterly	Project D Q3 2023 Report	Completed													
	029	Project E	Ava Bronze	On Hold	2023-10-01	2024-09-01	600000	610000	-10000	5%	Medium	7	Excavator	90000	220000	30000	750000	120000	11%	3.6	1.4%	2	91%	Pending	2023-09-15	Annual	Project E Q2 2023 Report	In Progress													
	030	Project F	Ethan Silver	Completed	2022-11-01	2023-10-01	450000	460000	-10000	100%	Low	6	Truck	70000	180000	22000	550000	100000	21%	4.2	0.9%	0	99%	Completed	2023-10-10	Final	Project F Final Report	Archived													
D	031	Project G	Sophia Gold	Active	2023-11-01	2023-12-01	250000	260000	-10000	65%	Low	4	Generator	40000	100000	12000	360000	60000	19%	4.1	0.4%	0	98%	Passed	2023-11-15	Quarterly	Project G Q3 2023 Report	Completed													
	032	Project H	Oliver Bronze	On Hold	2023-12-01	2024-11-01	650000	660000	-10000	5%	Medium	7	Excavator	90000	220000	30000	750000	120000	11%	3.6	1.4%	2	91%	Pending	2023-11-25	Annual	Project H Q2 2023 Report	In Progress													
	033	Project I	Isabella Silver	Completed	2022-12-01	2023-11-01	500000	510000	-10000	100%	Low	8	Truck	80000	200000	25000	650000	120000	20%	4.4	0.7%	0	99%	Completed	2023-11-10	Final	Project I Final Report	Archived													
	034	Project J	Lucas Gold	Active	2023-01-01	2023-10-01	400000	410000	-10000	90%	Low	6	Generator	60000	150000	20000	550000	100000	22%	4.3	0.6%	0	99%	Completed	2023-09-20	Quarterly	Project J Q3 2023 Report	Completed													
	035	Project K	Ava Bronze	On Hold	2023-02-01	2024-01-01	550000	560000	-10000	10%	Medium	7	Excavator	90000	220000	30000	750000	120000	11%	3.6	1.4%	2	91%	Pending	2023-12-05	Annual	Project K Q2 2023 Report	In Progress													
	036	Project L	Ethan Silver	Completed	2022-03-01	2023-02-01	700000	710000	-10000	100%	Low	8	Truck	100000	250000	35000	800000	130000	13%	3.7	1.3%	1	93%	Pending	2023-02-25	Final	Project L Final Report	Archived													
	037	Project M	Sophia Gold	Active	2023-03-01	2023-12-01	300000	310000	-10000	75%	Low	5	Generator	50000	120000	15000	420000	70000	17%	4.0	0.5%	0	97%	Passed	2023-11-10	Quarterly	Project M Q3 2023 Report	Completed													
	038	Project N	Oliver Bronze	On Hold	2023-04-01	2024-03-01	600000	610000	-10000	5%	Medium	7	Excavator	90000	220000	30000	750000	120000	11%	3.6	1.4%	2	91%	Pending	2023-03-10	Annual	Project N Q2 2023 Report	In Progress													
	039	Project O	Isabella Silver	Completed	2022-05-01	2023-04-01	450000	460000	-10000	100%	Low	6	Truck	70000	180000	22000	550000	100000	21%	4.2	0.9%	0	99%	Completed	2023-04-10	Final	Project O Final Report	Archived													
	040	Project P	Lucas Gold	Active	2023-05-01	2023-11-01	350000	360000	-10000	60%	Low	5	Generator	50000	120000	15000	420000	70000	17%	4.0	0.5%	0	97%	Passed	2023-10-25	Quarterly	Project P Q3 2023 Report	Completed													
E	041	Project Q	Ava Bronze	On Hold	2023-06-01	2024-05-01	500000	510000	-10000	10%	Medium	7	Excavator	90000	220000	30000	750000	120000	11%	3.6	1.4%	2	91%	Pending	2023-05-15	Annual	Project Q Q2 2023 Report	In Progress													
	042	Project R	Ethan Silver	Completed	2022-07-01	2023-06-01	600000	610000	-10000	100%	Low	8	Truck	100000	250000	35000	800000	130000	13%	3.7	1.3%	1	93%	Pending	2023-06-20	Final	Project R Final Report	Archived													
	043	Project S	Sophia Gold	Active	2023-07-01	2023-12-01	400000	410000	-10000	80%	Low	6	Generator	60000	150000	20000	550000	100000	22%	4.3	0.6%	0	99%	Completed	2023-11-20	Quarterly	Project S Q3 2023 Report	Completed													
	044	Project T	Oliver Bronze	On Hold	2023-08-01	2024-07-01	550000	560000	-10000	10%	Medium	7	Excavator	90000	220000	30000	750000	120000	11%	3.6	1.4%	2	91%	Pending	2023-07-10	Annual	Project T Q2 2023 Report	In Progress													
	045	Project U	Isabella Silver	Completed	2022-09-01	2023-08-01	700000	710000	-10000	100%	Low	8	Truck	100000	250000	35000	800000	130000	13%	3.7	1.3%	1	93%	Pending	2023-08-15	Final	Project U Final Report	Archived													
	046	Project V	Lucas Gold	Active	2023-09-01	2023-11-01	300000	310000	-10000	70%	Low	5	Generator	50000	120000	15000	420000	70000	17%	4.0	0.5%	0	97%	Passed	2023-10-30	Quarterly	Project V Q3 2023 Report	Completed													
	047	Project W	Ava Bronze	On Hold	2023-10-01	2024-09-01	600000	610000	-10000	5%	Medium	7	Excavator	90000	220000	30000	750000	120000	11%	3.6	1.4%	2	91%	Pending	2023-09-15	Annual															

